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Work completed during the week of July 10 through July 16:

Survey staking by Cuddy & Associates proceeded. Coleman Construction continued rebar
and formwork placement for the snowmobile bridge abutments. Debco Construction
started culvert installation and major roadway excavation activities.

Activities sche.duled for the weekréf iTuly 17 }hrouqh July 23:

Work on. the snowmoblle br'ldge by Coleman - Construction will continue.  Debco
Construction  will \continue with culvert- installation, noadway excavation, and topsoil
placemen‘r Survey sTakmg by Cuddy & Associates will pr‘éceed as'necessary.

Tr'afflc Con‘rr'ol -‘ o o

i_

WEEKDAYS Flaggers and 71 pilot ¢ car guide Trafﬁt Thro&gh the Iower' end of theproject
as needed (Dory Creek to Elkhor'n Hot*Springs). FromdElkhorn Hot “Springs .to Price
Creek, flaggers and a pilot car gunde traffic through<thefdetour route. THE DETOUR IS
STEEP AND -NARROW. MAXIN)EM OVERALL VEHICLE LENGTH“ON THE DETOUR
ROUTE TS 30 FEET. X 11

WEEKENDS: THEIBYWAY: ;é OPEN 'ro nguc TRAVEL

If you have any ques‘nons or comments r'egar‘dmg the status of the project, please call me
at (406) 683-3452. Project information is also available aft:
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/

Respectfully,

Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8
Dillon, MT 59725
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Have a safe weekend!
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